
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

8:50 PM
Run date

Time

Reviewer: Jefferson, Paul 11-Apr-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 001 Date: 22-May-2013 Wednesday

Approved Date:

Shift Hours: 07:00 AM 17:30 PM Break: Over Time:

Const Calendar Day: 352

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 325 - Conco - Pat Finley (Labor FM), Ralph Onate, Andrew Reitz, Juan Paredes, Humberto Duran,
Manual Casas, Ramiro Duran all Laborers and Don McDowell (Carpenter FM - 8 hours), Ralph Gomez,
Ricky Valenzuela, Robert Garcia, Danny McDowell all Carpenters. Everyone worked 10 hour shift.

Today the carpenters continue building the work platform at E2W east side of column. The laborers
continue to chip concrete at the shear key saddle depressions.

CCO 327 - ABF - 5 Ironworkers. Worked 12 hour shift. See B. Wolcott diary for labor and equipment.
Ironworkers continue to place falsework beams system for work platform at E2W west side and E2E.

CCO 327 - ABF - Offloading and supporting core drilling operation setup.

CCO 320 - ABF - See attached for labor & equipment.
Ironworkers are loading out and transporting shims from yard to E2. They also started installing shims at
temporary bearings.

Inspectors Remarks:

Worked 2 hours overtime covering field work.

Bid Item: 001 0-BSM-ELS.320CCO-320 Pier E2 Temporary Bearing Shimming

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Jim OsburnWelder 1.00 0.00 0.00 1.00

FOR ROBERT RUSSELLIronworker 1.00 0.00 0.00 1.00

JNM RICHARD TAYLOROperator 0.50 0.00 0.00 0.50

JNM BYRON SMITHIronworker 0.50 2.00 2.50 5.00

APP JOSHUA JACKSIronworker 0.50 2.00 2.50 5.00

APP JOHN DUSKINIronworker 0.50 2.00 2.50 5.00

APP RONNY CHAMBERLAINIronworker 0.50 0.00 0.00 0.50

FOR CHRISTOPHER BISKNERIronworker 0.50 2.00 2.50 5.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Gagnier, Pamela Diary #: 001 Date: 22-May-2013 Wednesday

Bid Item: 001 0-CDM-EFA.325CCO-325 Pier E2 Concrete Demollition

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM RAMIRO DURANNone of the Above 8.00 2.00 0.00 10.00

JNM MANUEL CASASNone of the Above 8.00 2.00 0.00 10.00

JNM HUMBERTO DURANNone of the Above 8.00 2.00 0.00 10.00

JNM JUAN PAREDESNone of the Above 8.00 2.00 0.00 10.00

JNM ANDREW REITZNone of the Above 8.00 2.00 0.00 10.00

JNM RALPH ONATENone of the Above 8.00 2.00 0.00 10.00

FOR PAT FINLEYNone of the Above 8.00 2.00 0.00 10.00

APP DAN MCDOWELLCarpenter 8.00 2.00 0.00 10.00

JNM DON MCDOWELLCarpenter 8.00 0.00 0.00 8.00

APP Roberto GarciaCarpenter 8.00 2.00 0.00 10.00

APP Ricky ValenzuelaCarpenter 8.00 2.00 0.00 10.00

JNM Rafael GomezCarpenter 8.00 2.00 0.00 10.00

Bid Item: 001 0-FIS-ELS.327CCO-327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH THEODORE ROHROperator 2.00 0.00 0.00 2.00

APP MATTHEW MORTONOperator 2.00 0.00 0.00 2.00

OTH KEVIN ALGEROperator 2.00 0.00 0.00 2.00

JNM RICHARD TAYLOROperator 3.50 1.00 1.00 5.50

JNM BYRON SMITHIronworker 7.50 0.00 0.00 7.50

APP JOSHUA JACKSIronworker 7.50 0.00 0.00 7.50

APP JOHN DUSKINIronworker 7.50 0.00 0.00 7.50

APP RONNY CHAMBERLAINIronworker 7.50 0.00 0.00 7.50

FOR CHRISTOPHER BISKNERIronworker 7.50 0.00 0.00 7.50
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